Eastside GA (River Hangars) Apron Rehabilitation Construction Schedule

Start Date: Wednesday, September 18
Scheduled Completion Date: Friday, October 4

Wednesday, September 18 — mobilization, utility locates and surveying

Thursday, September 19 — excavation and installation of replacement storm drain begins

Thursday, September 26 — paving begins (weather dependent)




